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A. Pursuant to FAR 52.243-2, Changes — Cost Reimbursement, this supplemental agreement
modification is issued to add the X-740 Groundwater Plume Optimization effort to subject contract.
As this effort is incrementally funded, no additional funds will be added at this time.

B. As a result of Paragraph A above, the contract is modified as follows:

1. Section B.2 — Supplies or Services and Prices/Costs, clause B.2.4 Incentive Structure,

Target Cost, Target Fee, Maximum Fee and Minimum Fee are hereby changed as

follows:

Current Value | M030 Change | Revised Total
Total Cumulative Target Cost $138,494,310 $2,182,542] $140,676,852
Total Cumulative Target Fee $12,464,488 $196,429 $12,660,917
Total Cumulative Min Fee $2,769,886 $43,651 $2,813,537
Total Cumulative Max Fee $16,619,346 $261,905 $16,881,251

2. Section C.2 — Portsmouth Environmental Remediation Statement of Work (SOW) is
revised to incorporate the X-740 Groundwater Plume Optimization effort as follows:

C.2.1.6 X-740 Supplemental Groundwater Remedy

This is an additional remedy that will be conducted on the X-740 groundwater plume in
conjunction with the photoremediation system that is already in place. The work scope
shall be considered complete when ISCO has been successfully applied to the
trichloroethene groundwater plume, and the Ohio EPA has agreed that additional ISCO
treatments are not required for the X-740 unit.

C.2.1.6.1 General Information

The X-740 SWMU has an Ohio EPA approved groundwater remedy which is installed
and in operation. This ongoing remedy is phytoremediation, and it is being conducted in
accordance with the Decision Document for Quadrant Ill at PORTS. This supplemental
remedy covered in this Statement of Work will be conducted in conjunction with the
existing remedy in order to enhance the existing remedy, and decrease the time required
to achieve PRGs within the unit.

C.2.1.6.2 Work to be Performed
The contractor shall perform all activities to:
a) Update the existing groundwater model from the Quadrant 11l CMS to
address the issues in the Ohio EPA letter dated March 26, 2007. Well
aquifer tests shall be conducted in support of the updated model. A
report shall be issued which summarizes the results from the updated
groundwater model.
b) Develop and gain Ohio EPA approval of a Work Plan for the
supplemental remedy. The Work Plan must be submitted to the Ohio
EPA by February 28, 2007.
¢) Conduct ISCO injections within the 50 ppb and higher concentration
portions of the X-740 groundwater plume in accordance with the Ohio
EPA approved Work Plan.
d) Dispose of all waste and materials generated during the ISCO treatments
in accordance with Section C.2.2.
e) Monitor the progress of the supplemental remedy, and issue a final report
which summarizes the implementation of the supplemental remedy.

C. This Modification reflects the complete agreement of the parties regarding the equitable
adjustment herein and the contractor releases the government from any and all liability under the
contract for further claims and equitable adjustments arising out of or in connection with the changes
affected herein.



